

Professional Practice: Project Organisation and Communication

1. Purpose

This document explains how I organized the football club administration project and how communication with stakeholders is planned and documented. It supports the learning outcome **Professional Standard** by showing traceable decisions, structured work and communication adapted to the people involved.

2. Project Context


The assignment is an individual project for a local football club. The goal is to analyze, design and build a C# web prototype for member administration, contribution tracking and match planning.

The main stakeholders are:

Stakeholder	Interest	Information needed	Suitable communication
Board member	Reliable administration and contribution overview	Progress, risks, functionality and data reliability	Short demonstration and non-technical summary
Trainer	Team information and conflict-free planning	Planning workflow, availability and limitations	Scenario-based prototype walkthrough
Members	Correct personal, team and payment information	What data is stored and how it is used	Clear privacy and process explanation
Teacher / assessor	Evidence of the development process and learning outcomes	Research, decisions, implementation and reflection	Portfolio documents and repository link
Developer	Maintainable and verifiable solution	Requirements, design choices, tasks and technical risks	Git history, code and technical documentation

3. Project Organisation

I divided the assignment into phases that follow the required development process:



Phase	Main result	Completion criterion
Analysis	Project and deployment analyses	Problem, users, information and deployment choice are explained.
Design	Software and infrastructure designs	Architecture, data responsibilities and validation criteria are defined.
Implementation	Working ASP.NET Core prototype	Required workflows operate using direct SQL without an ORM.
Verification	Build and endpoint evidence	Solution builds without errors and behavior can be checked repeatedly.
Operations	Monitoring and optimization documents	Risks, thresholds, query findings and improvements are documented.
Portfolio	Learning-outcome evidence	Documents are understandable without requiring the source code.

The work is stored in Git. Separate commits for the initial analysis, designs and implementation make the development process traceable. Each document includes an author, date and version so a reviewer can identify its status.

4. Planning and Progress Control

I use the assignment deliverables as a backlog. A task is complete when its result exists, matches the challenge requirements and has been checked against an explicit criterion.

Priority	Work item	Status	Evidence
High	Analyze users, processes and required information	Complete	Project analysis
High	Design software and deployment environment	Complete	Software and infrastructure designs
High	Build required C# web prototype	Complete	Source code and implementation report
High	Verify compilation and main endpoints	Complete	Successful build and HTTP request collection
Medium	Define operational control and monitoring	Complete	Operations plan
Medium	Investigate database optimization	Complete	Query-plan analysis
Medium	Add automated unit and integration tests	Planned improvement	Identified in the implementation report
Medium	Add authentication and authorization	Outside prototype scope	Identified production requirement

Risks are handled by making their impact and response explicit:

Risk	Impact	Control
Requirements are interpreted incorrectly	Prototype does not solve the club's problem	Link every implemented feature to an assignment requirement.
Scope becomes too large	Required prototype is not completed	Prioritize the required workflows and record production features separately.
A code change breaks existing behavior	Incorrect administrative data	Build, repeat endpoint scenarios and inspect database results.
Documentation differs from implementation	Misleading portfolio evidence	Review documents against current code and label future designs clearly.
Personal data appears in test evidence	Privacy risk	Use generated names and <code>example.test</code> email addresses.

5. Stakeholder Communication

Communication should answer the stakeholder's question instead of presenting unnecessary technical detail. For example, a trainer needs to see that the planner checks players and fields; the SQL implementation is mainly relevant to a technical reviewer.

A structured review would use the following agenda:

1. Explain the problem and goal in one minute.
2. Demonstrate member assignment, contribution handling and match planning.
3. Ask whether the workflow and terminology match club practice.
4. Record requested changes, their priority and the person who requested them.
5. Confirm which feedback will be implemented within the prototype scope.

Feedback Record Template

Date	Stakeholder	Observation or request	Priority	Decision	Follow-up
To be completed	To be completed	To be completed	To be agreed	To be recorded	To be assigned

No completed stakeholder session is claimed in this document. The template makes future feedback traceable and prevents assumptions from being presented as validated user needs.

6. Individual and Team Practice

Although this challenge is completed individually, I apply working practices that also support a team:

- Git commits separate meaningful project phases.
- Requirements and decisions are written down instead of remaining personal knowledge.
- Architecture diagrams give developers a shared view of responsibilities.
- Acceptance criteria make review less dependent on personal interpretation.

- Parameterized SQL, consistent naming and separated files make changes easier to review.
- Open improvements are reported rather than hidden.

In a team, work items would additionally have an owner, reviewers would approve changes through merge requests, and decisions or feedback would be linked to the relevant issue.

7. Reflection

The phased approach kept the implementation connected to the original challenge. The repository and documents show how the project moved from analysis to design, implementation and operational evaluation.

The main limitation is that stakeholder needs are currently based on the supplied case rather than recorded interviews or usability sessions. A next professional step is to demonstrate the prototype to a board-member or trainer role, record their feedback and use it to reprioritize the backlog.

8. Conclusion

The project is organized through phased deliverables, explicit completion criteria, Git version control and documented risks. Stakeholder communication is prepared around demonstrations, understandable language and traceable feedback. This creates a professional process that works for an individual project and can be extended to team collaboration.